



Liberty Utilities (CalPeco Electric) LLC  
933 Eloise Avenue  
South Lake Tahoe, CA 96150  
Tel: 800-782-2506  
Fax: 530-544-4811

July 8, 2022

## **DATA REQUEST RESPONSE**

### **LIBERTY UTILITIES (CALPECO ELECTRIC) LLC 2022 WMP**

Data Request No.: CalAdvocates-Liberty-2022WMP-11  
Subject Matter: 2022 Wildfire Mitigation Plan  
Originator: Aaron Louie  
Due Date: July 8, 2022

The following questions relate to your responses provided to CalAdvocates-Liberty-2022WMP-08.

#### **REQUEST NO. 1:**

Liberty states in its response to Question 1(d) that all of the \$11.3 million forecasted is all for the 1.25 mile project on Route 28.

What is the total forecasted spending for the underground 0.37 mile resilience corridor project, which consists of 0.24 miles on the Brockway 4202 Resiliency Corridor Project and 0.12 miles on the Cascade Covered Conductor Project?

#### **RESPONSE TO REQUEST NO. 1:**

The total estimated cost for the underground portions on the Brockway 4202 Resiliency Project and the Cathedral Creek Covered Conductor Project is approximately \$531,000.

#### **REQUEST NO. 2:**

In its response to Question 2 (c), Liberty provided the internal job account number where costs associated with the Tahoe Vista Rule 20 projects are recorded.

With this context, what regulatory account number does Liberty use to record the costs of the Tahoe Vista Rule 20 project?

#### **RESPONSE TO REQUEST NO. 2:**

The regulatory account number for all CWIP (Construction Work in Progress) is:  
8800-2-0000-10-1618-1070.

**REQUEST NO. 3:**

For the 0.37 mile resilience corridor project, please state the month and year that Liberty initiated:

- a) Project planning
- b) Design and engineering
- c) Outreach to affected stakeholders (e.g., local and federal agencies of jurisdiction)
- d) Permitting
- e) Construction

**RESPONSE TO REQUEST NO. 3**

Item	Brockway Date Initiated	Cathedral Date Initiated
a) Project Planning	JAN 2020	JUN 2018
b) Design & Engineering	MAR 2020	MAR 2020
c) Outreach	MAY 2020	MAR 2020
d) Permitting	JUN 2020	APR 2020
e) Construction	JUN 2021	AUG 2022

Brockway denotes Brockway 4202 Resiliency Project, including 0.24 miles of underground. Cathedral denotes Cathedral Creek Covered conductor project, including 0.12 miles of underground.

**REQUEST NO. 4:**

For the 0.37 mile resilience corridor project, please state the month and year that Liberty completed or currently plans to complete:

- a) Project planning
- b) Design and engineering
- c) Permitting
- d) Construction

**RESPONSE TO REQUEST NO. 4**

Item	Brockway Date Complete	Cathedral Date Complete
a) Project Planning	JUN 2021	AUG 2022
b) Design & Engineering	MAY 2021	MAR 2022
c) Permitting	MAY 2021	JUL 2022
d) Construction	MAR 2022	OCT 2022

Brockway denotes Brockway 4202 Resiliency Project, including 0.24 miles of underground. Cathedral denotes Cathedral Creek Covered conductor project, including 0.12 miles of underground.

July 8, 2022

Page 3

If you have any questions or require any additional information, please contact me at:

Jordan Parrillo  
Manager of Regulatory Affairs  
Liberty Utilities (CalPeco Electric) LLC  
701 National Ave,  
Tahoe Vista, CA 96148  
Telephone: 530-721-7818  
[jordan.parrillo@libertyutilities.com](mailto:jordan.parrillo@libertyutilities.com)